Proposed Completion Dates for Significant Deficiencies:

April 2014 through August 2014

*South Well
*North Well
*Well 3

*Well 4

*Batch Plant West

April 2014 through October 2014

*K-2
*K-3
*K-4
*K-5
*K-6

With delays with construction of building getting equipment for the wells and well testing, | would like
to have extended dates for these wells.



